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I 3 EaxG ROCKY FLATS 
EG&G ROCKY FLATS, INC. 
ROCKY FLATS PLANT, P.O. BOX 464, GOLDEN. COLORADO 80402-0464 (303) 966-7000 

September 1 1 , 1992 92-RF-10695 

Terry A. Vaeth 
Manager 
DOE, RFO 

Attn: F. R. Lockhart, J. K. Hartman 

SECOND EXTENSION REQUEST FOR IAG DELIVERY OF THE FINAL RFVRI WORK PLAN FOR 
OPERABLE UNIT NO. 8 - EML-0609-92 

Ref: J. M. Kersh Itr, JMK-0818-92, to T. A. Vaeth, Extension Request for Interagency Agreement 
(IAG) Delivery of the Final RCRA Facility InvestigationlRemediaI Investigation (RFVRI) Work 
Plan for Operable Unit No. 8, August 24, 1992 

The above-referenced extension letter was transmitted to the Department of Energy, Rocky Flats 
Office (DOWRFO) on August 24,1992. The major assumption in the extension request letter was 
that the Colorado Department of Health (CDH), the Environmental Protection Agency (EPA), and 
DOURFO comments were to be delivered to EG&G Rocky Flats, Inc. (EG8G) on 
September 11,1992 to meet the requested extension date of November 13,1992. The IAG due 
date is September 28, 1992. EG&G received preliminary comments by facsimile from CDH and EPA, 
and verbal comments from DOElRFO on September 11,1992. 

Due to the magnitude of the agency comments, it is no longer feasible for EG&G to incorporate the 
regulatory agencies' comments into the OU 8 Phase I Work Plan and meet the original IAG milestone 
of September 28, 1992. In order to formally address and incorporate CDH , EPA, and DOURFO 
comments into the Work Plan, EG&G requests that the September 28, 1992 IAG milestone be 
extended to December 1 , 1992. The attached schedule shows a comparison of the original planned 
tasks to meet the September 28, 1992 IAG milestone and the rescheduled tasks to meet the 
extended date of December 1 , 1992. 

If you have any questions regarding this extension request or require additional information, please 
contact B. D. Peterman of the Remediation Programs Division at extension 8659. 

E. M. Lee, Associate Geddral Manager, Acting 
Environmental Restoration Management 
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